FORM DPW.CIA 208

STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

~ UVH 5002

i o

FOR THE MONTH OF  February 2009

P
¥
LSS

¥

Date: #bmary 27, 2009 % o
(e

CONTRACTOR:  Site Engineering, inc. 0 : 2
ADDRESS: 545 Kaaahi Street Contract No, 57507 4_:-: [ ;/{
City, State ZIP: Honolulu, Hawaii 96817 DAGS Job No. 12-36-8390 -
PROJECT TITLE: Hawaii State Public Library System Temporary Public Library at Noelani Elementary School
CONTRACTY FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER {1 COMMENCEMENT REQUIREMENTS
Basic Contract Armount $372,600.00 IUE MONTHLY;
b 1 PROJECT SCHEDLLE - INITIAL £ ONGOING
[ ] DALY REPORTS { ] PAYROLL AFFIDAVITS
PAONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [} CONTRACY NUMBER { ] PROJECT NAME & LOCATION
Total $37,184.00 I A senaTuRes
Adjusted Contract Amount $409,784.00
WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date

Retained
Amount Subject to Payment

Payments to Date

o1.85% 342,225 . 0e

>4

17111, 00 4}

Y

325114 .00 ¥

305,366 .06 ¥

100.00%37,184, 00 }—

1,859 .0x ﬁ/

379409 .00
18970 .00

35,325, O¢C ’{

360,439,060

5638 . 0% Z

311,004, 06

29,687. OV 5/

s9.439.00 i

Payments Now Due 19,748 . b ﬁ
Payment No. 4
Remarks;
1. Compuied anc Checked by:
2. 1 certify that the above bil is corect, just, that payment has not been received, and ail payroit
f 5 // ;&ﬁf&aﬁva been submitted, are current, of proper dediLclive axdiusions have besn made to
" // é ; Z - s G
Lrierorfed\ o~ Project spector or Engineer § i Dae’ i
Site Engineering, Inc,
[ 7/ / Nama of Contractor
$lo5 , 7
Aren EngnseriAchiect f S ‘P ﬁ&
g ?( PRIty % 4 L
o LU
- f’%&&‘ Corazon Faba, Secretary February 27, 2009
5 Approved Branch Chisf or Distict Enginest Cate: By signabue / Tile: Date

AL [ T T
ViR = E Y
& 3 LU

‘State Pybic: Warks Ademinisit ator

Data:



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

OPW-CIA 7/06

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: February 2009

CONTRACTOR: Site Engineering, Inc. Contract No.: 57507
PROJECT TITLE: Hawaii State Public Library System Temporary DAGS Job No.: 12-36-6380
- Public Library at Noelani Elementary School
]
7
=] LICENSE BASIC CONTRACT] COMPL. TO RETN CONTRACT AMOUNT
3 [PRIME CONTRACTOR _ {TRADE NO. AMOUNT] DATE|% CMPLE %] RETAINED
Site Engineering, Inc. (Genaral Contractor ABC-1868 37280000 14143720] 91.85% 5% 7.071.86 1A

s
s

e

W&g&
i

LICENSE BASIC SUB-CONTRACT] COMPL, T{)l 1] RETN: SUB-CONTRACT]
SUBCONTRACTCR TRADE IND. AMOUNT, DATE{% CMPL % AMOUNT RETAINED
1 IMaster Sheet Metal, Inc. Sheet Metal C-5382 5.705.00 5,705.00 100% 50 285.25 <
ZhA Paiﬂting. i, Pairting C-22044 8,290.00 6,632.001¢ B80% 59%| 33160
3 {Choice Fence Fencing & Chain C-19702 31,125.00 31,125.00 100% 5%| 1,556.25 =
Bollard )
415&M Welding Co., Lid. Fipe Railing C-2852 24,050.00 24,050.00 100% 5%| 1,202.50 -
5 pawail Mechanical Plumbing C-09728 20,785.00 15,589.00 1 75% 5%| 775451
Construction
8 |GP Roadway Solutions Signage IAC-10898 2,560.00
7 |c.J. Peterson Services, Inc.  IAC Pavement C-18588 13,000.00 13,000.00 100% 5% 850.00]
8 [structural Pest Contro Soil Treatment PC-489 380.00 390.00 100% 5% 19.50 )
9 |Grean Thumb, Inc. Landscaping C-1683 10,500.00
10|Simmons Steel Corporation  |Rebar C-25707 98400 994.00 100% 5% 4870 7
11]Hawaii Modular Space, Inc.  [Modufar Buiiding BC-27670 15,307.00 15,307.00 100% 59%) 76535 [ -
12{Ted's Wiring Service, Ltd. Elecirical BC-3505 53,064.00 53,064.00 100% 5% 2,653.20 | <7
131Pacific Preferred Contractors  |Pavement Marking C-12140 1,144.60 1,144 00 100% 5%, 57.201+"
141Prime Construction, Inc. [Carpentry IABC-8932 3754200 33,788.00 GO%, 5% 1,680.40 7
Total Retained from Subs 10,039.40 1B

-

l IBAS!C CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$17,111.26 ] ~

| certify that the above retentions are correct for this request.

Site Engineering, Inc.

Namwe of Conlractor

#on ;

Corazon Taba

N

February 27, 2009

By Signature

NOTE:

Caolumnar tolals shail be equat in dollar valug 1o that on the

Monthly Estimate Sheet

Date

Checked/Varified by

=

initiai - Prcj&%swctor of Engineer



DPW-CiA 7706
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATICN
STATE OF HAWAL
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2009

CONTRACTOR: Site Engineering, inc. Contract No.: 57507

PROJECT TITLE: Hawali State Public Library System Temporary Publict  DAGS Job No.: 12-36-6390
[a) CHANGE
& QORDER
9 LICENSE CHANGE ORDER| COMPL, RETN: AMOUNT]
0 IPRIME CONTRACTOR TRADE NO. AMOUNT] TO DATEI% CMPL;J Yo RETAINED]

Site Engineering, inc. General Contractor IABC-1666 $37.184 $37,184] 100.00% 5% $1,850A

CHANGE]
QRDER SUB
LICENSE CHANGE ORDER SUBI  COMPL. RETN] AMOLINT]
ISUBCONTRACTOR TRADE NO. AMOUNT! TODATEI% CMPL| %| RETAINED
#OIVIOH  10% $0
#DIVIOY  10% $0
#OWVIG  16% $0
#oOWvie]  10% $0
#ovieY  10% $0
#DIVIOY  10% $0
#LIVI0f 10% &0
#IHVIOY 10% 50
#EAIO 10% $0)
#oivio]  10% $0
#OIV/O1 10%: $0
#DIVOR  10% $0
#DIVIOE  10%, 50
o 1e% $0
#DIVG]  10% $0
#DIVi0Y  10% 0
#2101 10% 30
#LIVI01 10% S0]
Total Retained from Subs $0iB

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,859]

t certify that the above retentions are correct for this request.

Checked/Verified by

Site Engineering, Inc.
Name of Contractor

AT .
i1 5 4 i FAA Y
é‘é/w’{;ﬁv& j € /;}/:3’%}*\@ Initial - Project [nspector or Engineer
Corazon Taba February 27, 2009
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on the Monthly
Estimate Sheet



DEPARTMENT OF ACCOUNTING AND GENERAL
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 4

BILLING MONTH: February-09

STATE OF HAWAII

Monthly Payment Slip

PROJECT TITLE: HAWAII STATE PUBLIC LIBRA

18 2nna

o WA

DAGS, oV OF Pus,
RY SYSFEM JEMP-F

LIBRARY AT NOELANI ELEM SCHOUL

DAGS JOB NO.: 1 2-36-6390

CONTRACT NO.: 57507

CONTRACTOR: SITE ENGINEERING, INC.

VENDOR CODE: 7518700

Original Contract Payment Suffix: 1,2,3
Suffix Eund Symboi Amount Earned Retajnage Amount Due
o3 BOT-435M $ 20 787.00 g |, 03%.00 319, 748.,00
Totals: | $20,787.00 | | $1,039.00 | $19,748.00
Change Order Payment Suffix: 4,5
Suffix Eund Symbol Amount Earned Retainage Amount Due
4 BO7-435M $31,249.00 $1,562.00 $29,687.00
Totals: $31,249.00 $1,562.00 $29,687.00
Grand Total: $52,036.00 $2,601.00 $49,435.00
Y Ne 23/19 /2207
Verifiedsy ¢ DATE

i; (This Section for Administrative Services Office Use Only)

| Cost Code
| Voucher No.

. Verified By

. Vendor Code

7518700

3AL




